COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2016

ESTI MATE SUMVARY 14: 51: 02
CONTI D: C20246 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20246- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.0 DAYS TI VE ALLOW 90 WORK DAYS
PR SH66B PERVANENT FLOCD REPAI PERCENT TI ME: 25.56 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. ER066A- 006
PR SH66B PERVANENT FLOCD REPAI
NAVE OF RQAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 10/ 29/ 2016 DATE TI ME STARTED 09/ 27/ 2016
14290 H LLTOP RD. DATE LET 08/ 18/ 2016 DATE WORK BEGAN 09/ 27/ 2016
DATE AWARDED 09/ 07/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 19/ 2016 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 09/ 27/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 875, 262. 40 PARTI Cl PATI NG $ 469, 622. 20 $ 469, 622. 20
AWARD PROJECT AM: $ 839, 945. 70 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 53. 66% TOTAL EARNI NGS 469, 622. 20 469, 622. 20
FUNDS AVAI LABLE: $ 405, 640. 20 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 469, 622. 20 469, 622. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE -11, 820. 67 -11, 820. 67
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 457, 801. 53 457, 801. 53
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 457, 801. 53 457, 801. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 457, 801. 53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20246 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20246-BI D ESTI MATE RUN 12/ 06/ 2016
PRQJECT: ER066A- 006 ESTI MATE NO 0001 14: 51: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 20, 000. 00
20, 000. 00000 1.000 20, 000. 00

0010 202- 00035 Renoval of Pipe 187. 000 0. 000
LF 187. 000 3, 366. 00
18. 00000 187. 000 3, 366. 00
0015 202- 00037 Renoval of End Section 6. 000 0. 000
EACH 6. 000 900. 00
150. 00000 6. 000 900. 00
0020 202- 00220 Renoval of Asphalt Mat 465. 000 0. 000
SY 0. 000 0. 00
9. 50000 0. 000 0. 00
0025 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 7,422.000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0030 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 1. 000 85. 00
85. 00000 1. 000 85. 00
0035 203- 00060 Enbanknent Material (Conplete In Place) 2, 304. 000 0. 000
cY 2, 304. 000 69, 120. 00
30. 00000 2, 304. 000 69, 120. 00
0040 203-01500 Bl adi ng 33. 700 0. 000
HOUR 33.700 4,212.50
125. 00000 33.700 4,212.50
0045 207- 00305 Wt | and Topsoi | 261. 000 0. 000
CY 0. 000 0. 00
23. 00000 0. 000 0. 00
0050 207-00310 St ockpi | e Wetl and Topsoi | 521. 000 0. 000
cY 521. 000 6, 252. 00
12. 00000 521. 000 6, 252. 00
0055 208-00002 *Erosion Log Type 1 (12 Inch) 30. 000 0. 000
LF 30. 000 165. 00

5. 50000 30. 000 165. 00



CONTI D C20246 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20246-BI D ESTI MATE RUN 12/ 06/ 2016
PRQJECT: ER066A- 006 ESTI MATE NO 0001 14: 51: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00026 Coir Roll 3, 640. 000 0. 000
LF 0. 000 0. 00
15. 48000 0. 000 0.00
0065 208-00041 Rock Check Dam 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0070 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1.000 3, 500. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 0. 000
HOUR 6. 000 180. 00
30. 00000 6. 000 180. 00
0080 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 6. 000 0. 000
HOUR 6. 000 690. 00
115. 00000 6. 000 690. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 23.000 0. 000
HOUR 23.000 3, 450. 00
150. 00000 23.000 3, 450. 00
0090 208-00207 Erosi on Control Managenent 3. 000 0. 000
DAY 3. 000 900. 00
300. 00000 3. 000 900. 00
0095 210- 00810 Reset Ground Sign 1. 000 0. 000
EACH 1.000 200. 00
200. 00000 1.000 200. 00
0100 212-00006 *Seedi ng (Native) 1.110 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0105 212-00028 *Seedi ng (Wt ands) 0. 500 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0110 212-00032 *Soi | Conditioning 1. 000 0. 000
ACRE 0. 000 0. 00

4, 000. 00000 0. 000 0. 00



CONTI D C20246 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20246-BI D ESTI MATE RUN 12/ 06/ 2016
PRQJECT: ERO66A- 006 ESTI MATE NO 0001 14:51: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0120 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0125 214-01015 *WIIlow Cuttings 2, 000. 000 0. 000
EACH 0. 000 0. 00
2.75000 0. 000 0. 00
0130 214-01200 *Pl ant (Tubel i ng) 2, 000. 000 0. 000
EACH 0. 000 0. 00
4. 50000 0. 000 0. 00
0135 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 4,187. 000 0. 000
d ass
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0140 304- 06007 Aggregate Base Course (Cl ass 6) 22.000 0. 000
cY 22.000 1, 188. 00
54. 00000 22.000 1, 188. 00
0145 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 1, 378. 000 0. 000
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0150 506-00010 Ri prap (Special) 222.000 0. 000
cY 222.000 31, 080. 00
140. 00000 222.000 31, 080. 00
0155 506- 00030 G outed Riprap 7.000 0. 000
cY 7.000 3, 150. 00
450. 00000 7.000 3, 150. 00
0160 506-00206 Riprap (6 Inch) 117. 000 0. 000
cY 117. 000 17, 550. 00
150. 00000 117. 000 17, 550. 00
0165 506-00212 Riprap (12 Inch) 75. 000 0. 000
cY 75. 000 18, 750. 00
250. 00000 75. 000 18, 750. 00



CONTI D C20246 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20246-BI D ESTI MATE RUN 12/ 06/ 2016
PRQIECT: ERO66A- 006 ESTI MATE NO 0001 14:51: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 506-00418  Soil Riprap (18 Inch) 606. 000 0. 000
cY 606. 000 66, 660. 00
110. 00000 606. 000 66, 660. 00
0175 603-01360 36 Inch Reinforced Concrete Pipe 80. 000 0. 000
LF 80. 000 16, 400. 00
205. 00000 80. 000 16, 400. 00
0180 603-01420 42 I nch Reinforced Concrete Pipe 80. 000 0. 000
LF 80. 000 21, 200. 00
265. 00000 80. 000 21, 200. 00
0185 603-05036 36 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 4. 000 12, 000. 00
3, 000. 00000 4. 000 12, 000. 00
0190 603- 05042 42 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 2.000 7, 000. 00
3, 500. 00000 2.000 7, 000. 00
0195 607-11525 *Fence (Plastic) 2,127.000 0. 000
LF 2,127.000 3,403. 20
1. 60000 2,127.000 3,403. 20
0200 612-00001  Delineator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0205 612-00002 Del i neator (Type I1) 9. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0210 612-00003 Delineator (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00
0215 625- 00000 *Construction Surveying 0. 750 0. 000
LS 0. 750 6, 375. 00
8, 500. 00000 0. 750 6, 375. 00
0220 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 900 75, 600. 00
84, 000. 00000 0. 900 75, 600. 00



CONTI D C20246 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20246-BI D ESTI MATE RUN 12/ 06/ 2016
PRQJECT: ERO66A- 006 ESTI MATE NO 0001 14:51: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 1. 000 7, 000. 00
7, 000. 00000 1. 000 7, 000. 00
0230 627-00002 *Ther nopl asti c Pavenent MarKking 81. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0235 627-00005 *Epoxy Pavement Mar ki ng 37.000 0. 000
GAL 0. 000 0. 00
220. 00000 0. 000 0. 00
0240 627-00011 Pavenent Marking Paint (\Waterborne) 40. 000 0. 000
GAL 0. 000 0. 00
57. 00000 0. 000 0. 00
0245 630- 00000 *Fl aggi ng 362. 000 0. 000
HOUR 362. 000 9,412. 00
26. 00000 362. 000 9,412. 00
0250 630- 00007 Traffic Control |nspection 14. 000 0. 000
DAY 14. 000 2,240.00
160. 00000 14. 000 2,240. 00
0255 630- 00012 Traffic Control Management 18. 000 0. 000
DAY 18. 000 13, 500. 00
750. 00000 18. 000 13, 500. 00
0260 630-80341 Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 4.500 373.50
83. 00000 4. 500 373.50
0265 630- 80342 Construction Traffic Sign (Panel Size B) 36. 000 0. 000
EACH 18. 000 1, 710. 00
95. 00000 18. 000 1, 710. 00
0270 630-80343 Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 1. 000 107. 00
107. 00000 1. 000 107. 00
0275 630- 80355 Portabl e Message Sign Panel 2. 000 0. 000
EACH 1. 000 4, 800. 00
4, 800. 00000 1. 000 4, 800. 00



CONTI D C20246 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20246-BI D ESTI MATE RUN 12/ 06/ 2016
PRQIECT: ERO66A- 006 ESTI MATE NO 0001 14:51: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80360 Drum Channel i zi ng Devi ce 68. 000 0. 000
EACH 34. 000 1, 428. 00
42. 00000 34. 000 1, 428. 00
0285 630- 80380 Traffic Cone 50. 000 0. 000
EACH 25. 000 175. 00
7.00000 25. 000 175. 00
0290 700-70010 F/ A M nor Contract Revisions 83, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70025 F/' A Quality Incentive Paynent 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70380 F/ A Erosion Control 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70594 F/ A DRB Standi ng Committee 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 839,762.40 $ 434,122.20 % 434,122. 20



CONTI D: C20246 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20246-BI D ESTI MATE RUN 12/ 06/ 2016
PRQJECT: ERO66A- 006 ESTI MATE NO. 0001 14:51: 02
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0335 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
0340 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,500. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 35, 500. 00 $ 35,500. 00 $ 35, 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 875,262.40 $ 469,622.20% 469, 622. 20



